
 
July 10, 2017 
Project No. 8128.02.02 
  
Dana Bayuk 
Oregon Department of Environmental Quality 
Northwest Region 
700 NE Multnomah Street, Suite 600 
Portland, Oregon 97232 

Re: Monthly Progress Report—June 2017 
Siltronic Corporation 
7200 NW Front Avenue, Portland, OR 
Order No. ECVC-NWR-00-27 

Dear Dana: 

The Order Requiring Remedial Investigation and Source Control Measures, Oregon 
Department of Environmental Quality (DEQ) No. ECVC-NWR-00-27, issued by DEQ to 
Siltronic Corporation (Siltronic) and NW Natural (NWN) on October 4, 2000 (the 2000 Joint 
Order), requires submittal of monthly progress reports. This progress report encompasses the 
reporting period spanning June 1, 2017 through June 30, 2017. The next progress report is due 
August 15, 2017.  

Because the 2000 Joint Order and the 2016 Unilateral Order (No. OPSR-NWR-16-02, issued 
to Siltronic on August 16, 2016 [2016 UAO]) have overlapping requirements on the Siltronic 
Operable Unit (SOU), Siltronic has previously sought to confirm that the Stormwater Source 
Control Evaluation (SSCE)1 work on the SOU met the needs of both the 2000 Joint Order and 
the 2016 UAO. In a letter dated February 15, 2017, DEQ requested Siltronic compile all SSCE 
work into a single work plan. As such, future work related to the SSCE will be provided in this 
monthly progress report related to the 2000 Joint Order. In doing so, unless DEQ instructs 
otherwise, Siltronic will proceed under the notion that this reporting regime will concurrently 
satisfy any overlapping requirements shared between the 2000 Joint Order and 2016 Unilateral 
Order concerning activities undertaken on the SOU, while also meeting DEQ’s request that 
the SSCE work be conducted under a single work plan. Therefore, the 2000 Order Monthly 

                                                 
1 In a letter dated May 23, 2017, provided by DEQ in response to Siltronic’s submittal of its Revised Source 

Control Evaluation Work Plan, DEQ requested that “future related submittals appropriately reference 
stormwater source control only.” Siltronic is happy to oblige and will hereafter refer to this work as 
Stormwater Source Control Evaluation (SSCE).  
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Progress Reports will include the SSCE efforts, and those activities related to the Gasco 
Operable Unit (GOU)–Allen property. 

ACTIONS TAKEN UNDER THE 2000 JOINT ORDER SINCE THE PREVIOUS 
PROGRESS REPORT 

Communications and Submittals 
On June 8, MFA requested by email a meeting with A. Liverman and D. Bayuk of DEQ to 
discuss DEQ’s May 23, 2017 comments on the SSCE workplan. 

On June 10, MFA submitted a monthly progress report to DEQ for work performed on 
Siltronic’s behalf in May 2017, pursuant to the 2000 Joint Order. 

On June 19, MFA submitted a comment letter to DEQ on Siltronic’s behalf regarding NW 
Natural’s dense, non-aqueous phase liquid (DNAPL) Monitoring Summary Report for 2016. 

On June 19, DEQ notified MFA via phone call that only technical staff were allowed to 
participate in the upcoming June 22 meeting to discuss DEQ comments on the SSCE 
workplan.  

On June 22, MFA met with A. Liverman and D. Bayuk of DEQ to discuss DEQ comments 
on the SSCE workplan prior to Siltronic’s implementation of the work described therein.  

On June 22, DEQ requested Siltronic confirm in writing its selection of supervising contractor 
for the 2000 Order. 

On June 23, Foley & Mansfield submitted a letter to DEQ on behalf of Siltronic confirming 
Siltronic’s selection of supervising contractor for the 2000 Order. 

On June 27, MFA participated in a Gasco/Siltronic project managers call with D. Bayuk (DEQ) 
and B. Hung (Anchor-QEA).  

On June 27, DEQ acknowledged receipt of Foley & Mansfield’s letter, dated June 23, 
confirming Siltronic’s selection of supervising contractor for the 2000 Order.  

Fieldwork 

On June 1, 2017, MFA conducted bimonthly thickness measurements of Portland Gas & Coke 
(PG&C) waste DNAPL in WS-15-85, WS-33-81, and WS-43-36.  

On June 5–21, MFA conducted monitoring of Siltronic groundwater wells, consistent with the 
DEQ-approved performance monitoring program.  
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On June 22, MFA collected bimonthly combustible-gas measurements in support of the 
ongoing performance monitoring program, as required by DEQ. 

On June 26, MFA collected bimonthly soil vapor samples, consistent with the ongoing 
performance monitoring program required by DEQ. 

During June, Siltronic provided access, as necessary, to representatives of NWN for work 
associated with the NWN source control measures. 

ACTIONS TO BE TAKEN IN THE NEXT TWO MONTHS 

Communications and Submittals 
Siltronic anticipates submitting meeting notes to DEQ documenting the June 22 technical 
meeting regarding the SSCE Workplan. 

Fieldwork 
July field activities will include quarterly water level measurements. 

August field activities will include bimonthly PG&C waste DNAPL thickness measurements 
at selected wells (WS-15-85, WS-33-81, and WS-43-36); groundwater performance monitoring; 
bimonthly combustible-gas measurements; and bimonthly vapor sampling. 

Weather permitting, additional overland flow pathway and groundwater-intrusion pathway 
observations will be conducted. 

Weather permitting, stormwater sampling will be conducted consistent with the Revised SSCE 
Work Plan. 

TEST RESULTS AND DATA RECEIVED 

The attached Microsoft® (MS) Excel® data file contains performance and quarterly 
groundwater monitoring data, as well as the soil vapor data received through the end of the 
reporting period. 

PROBLEMS EXPERIENCED OR RESOLVED 

Soil vapor samples were not collected at locations SG-4 and SG-5 in April, May, or June 2017 
due to the presence of water in the sample lines. The water is believed to be from perched 
groundwater that had accumulated due to the abundant precipitation that occurred during the 
unseasonably wet winter and spring months of 2017. Attempts to collect samples at these 
locations will be made in July 2017, pending the absence of water in the sample lines.  
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Please call either Michael Murray or Courtney Savoie at (971) 544-2139 if you have any 
questions or comments regarding the contents of this month’s progress report.  
 
Sincerely, 

Maul Foster & Alongi, Inc. 
 
 
 

 
Michael R. Murray, RG, EIT 
Senior Hydrogeologist 

Courtney Savoie, RG 
Project Geologist 

Attachment/enclosure: MS Excel file (as attachment to the e-mail and on CD with the 
hard copy) 

cc: Myron Burr, Siltronic  
Ilene M. Munk, Foley & Mansfield 
Chris Reive and David Rabbino, Jordan Ramis 
Keith Johnson, DEQ 
Paul Siedel, DEQ 
Henning Larsen, DEQ 
Matt McClincy, DEQ 
Eva DeMaria, USEPA 
Sean Sheldrake, USEPA 
Rene Fuentes, USEPA 
Lance Peterson, CDM 
Bob Wyatt, NWN  
Patty Dost, Pearl Legal Group LLC 
John Edwards, Anchor QEA LLC 
John Verduin, Anchor QEA LLC 
Carl Stivers, Anchor QEA LLC 
Ben Hung, Anchor QEA LLC 
John Renda, Anchor QEA LLC 
Jen Mott, Anchor QEA LLC 
Halah Voges, Anchor QEA LLC 
Taku Fuji, Anchor QEA LLC 
Rob Ede, Hahn and Associates, Inc.



 

 
 

ATTACHMENT 
MS EXCEL FILE 


